






検討スケジュールについて

沖縄県

検討スケジュール(予定)

STEP	STEP3										STEP4~5
月	H27		H28								8~12
	11	12	1	2	3	4	5	6	7		
計画検討委員会		12/11 ◆				◆		◆			
技術検討委員会	11/13 ◆				◆						
プロセス運営委員会		12/18 ◆				◆			◆		
PI					 1/25~2/24  第1回PI(意見募集30日)			  第2回PI(意見募集30日)			

計画案決定